COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 10/ 2021

ESTI MATE SUMVARY 14: 44: 51
CONTI D C22416 ESTI MATE NO. 0008 PROG SPEC YR: 2005
PCN: 22416- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 151.5 DAYS TI ME ALLOW 120 WORK DAYS
SB |-225 AT PARKER RD, and I-225 SB at |-25 NB PERCENT TIME: 126.25 ORI G TIME ALLOW 120 WORK DAYS
PROJECT NO. SFTY2254- 091
SB |1-225 PARKER RD RAMP SAFETY
NAMVE OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 04/ 16/ 2021 DATE TI ME STARTED 06/29/2020
2180 E. 74TH PLACE DATE LET 04/ 09/ 2020 DATE WORK BEGAN 06/ 29/ 2020
DATE AWARDED 04/ 28/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2020 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 06/29/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 4, 773,084.29 PARTI Cl PATI NG $  2,924,849.57 $ 76, 831. 69
AWARD PRQJECT AMI:  $ 3,226, 884.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 61. 28% TOTAL EARNI NGS 2,924, 849. 57 76, 831. 69
FUNDS AVAI LABLE: $ 1,848, 234.72 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,924, 849. 57 76, 831. 69
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 48, 403. 26 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 2,876, 446. 31 76, 831. 69
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,876, 446. 31 76, 831. 69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 76, 831. 69

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22416-BID ESTI MATE RUN 09/ 10/ 2021
PRQJECT: SFTY2254- 091 ESTI MATE NO 0008 14: 44: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
59, 000. 00000 1. 000 59, 000. 00
0010 202-00026 *Renpval of Slope and Ditch Paving 2,141. 000 2,028. 900
5% 0. 000 0. 00
33. 00000 2,028. 900 66, 953. 70
0015 202- 00027 *Renpval of Riprap 26. 000 26. 000
SY 0. 000 0. 00
89. 00000 26. 000 2,314.00
0020 202-00035 *Renoval of Pipe 3. 000 3. 000
LF 0. 000 0. 00
295. 00000 3. 000 885. 00
0025 202-00090 *Renoval of Delineator 26. 000 26. 000
EACH 0. 000 0. 00
31. 00000 26. 000 806. 00
0030 202-00210 *Renoval of Concrete Pavenent 1, 411. 550 1,411. 550
sy -374.140 -17,210. 44
46. 00000 1,037.410 47,720. 86
0035 202-00220 *Renoval of Asphalt Mat 669. 000 669. 000
Sy 0. 000 0. 00
19. 00000 669. 000 12,711.00
0040 202-00250 *Renoval of Pavement Marking 9, 341. 930 4, 438. 940
SF 4,902. 990 14, 708. 97
3. 00000 9, 341. 930 28,025.79
0045 202-00500 Renoval of Portions of Present Structure 1. 000 1.000
EACH 0. 000 0. 00
4,900. 00000 1. 000 4, 900. 00
0050 202-00705 *Renoval of Light Standard Foundation 3. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0055 202-00805 *Renpoval of Overhead Sign Structure 1. 000 1.000
EACH 0. 000 0. 00

6, 650. 00000 1. 000 6, 650. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00810

202- 00832

202-01130

202-01170

202-01180

202- 01300

202- 04010

203- 00010

203- 01140

203- 01500

203- 01510

C22416

22416-BID
SFTY2254- 091

| TEM
DESCRI PTI ON

ROADWAY

*Renmoval of Ground Sign

*Rermoval of Sign Panel (Special)

*Renoval of Guardrail Type 3

Renoval of Guardrail Type 7

of Median Barrier

Renpva

*Renoval

of End Anchorage

*Clean | nlet

*Uncl assi fi ed Excavation (Conplete In Place)

Rol i ng

Bl adi ng

Backhoe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
215. 00000
4. 000
EACH
580. 00000
1, 197. 000
LF
3. 50000
1, 068. 000
LF
25. 00000
32.000
LF
85. 00000
3. 000
EACH
270. 00000
14. 000
EACH
1, 125. 00000
6, 310. 000
cy
47.00000
10. 000
HOUR
155. 00000
30. 000
HOUR
175. 00000
30. 000
HOUR

160. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
2.000
6. 000

2.000
2.000
4.000

1,197. 000
0. 000

1, 197. 000

1,068
0. 000
000

000

1,068

32. 000
0. 000
32. 000

2.000
0. 000
2.000

9. 000
2.000
11. 000

6, 310.
0. 000
000

000

6, 310.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 10/ 2021

430.

1, 160

2,250

00

.00

.00

.00

.00

00

.00

.00

.00

.00

14:44:51

AMOUNT

1, 290

2,320

4,189

26, 700

2,720

540.

12,375

296, 570

00

00

50

00

00

00

00

00

.00

.00

.00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22416-BI D ESTI MATE RUN 09/ 10/ 2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0008 14:44:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01550 Dozi ng 30. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0.00
0120 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0. 00
0125 203-01597 *Pot hol i ng 60. 000 8. 000
HOUR 0. 000 0. 00
240. 00000 8. 000 1, 920. 00
0130 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0.00
60. 00000 0. 000 0. 00
0135 206-00000 *Structure Excavation 461. 000 461. 000
cY 0. 000 0. 00
74. 00000 461. 000 34,114.00
0140 206-00100 *Structure Backfill (Cass 1) 301. 000 301. 000
cY 0. 000 0.00
135. 00000 301. 000 40, 635. 00
0145 206- 00530 *Filter Material (Class O 96. 000 96. 000
cY 0. 000 0. 00
165. 00000 96. 000 15, 840. 00
0150 207-00205 Topsoi | 915. 000 915. 000
cY 0. 000 0.00
51. 00000 915. 000 46, 665. 00
0155 208-00002 *Erosion Log Type 1 (12 Inch) 3, 903. 000 3, 552. 000
LF 0. 000 0. 00
4. 00000 3, 552. 000 14, 208. 00
0160 208- 00045 *Concrete Washout Structure 3.000 3. 000
EACH 0. 000 0.00
1, 665. 00000 3. 000 4,995. 00
0165 208-00056 *StormDrain Inlet Protection (Type Il11) 8. 000 4. 000
EACH 0. 000 0. 00

265. 00000 4. 000 1, 060. 00



CONTI D

ROADWAY

CAT NO0200

0170 208-00070

0175

208- 00103

0180

208- 00105

0185

208- 00106

0190

208- 00207

0195

210- 00810

0200

210- 00816

0205

210- 02004

0210

210- 04010

0215

210- 04020

0220 212-00006

C22416

SFTY2254- 091

22416-BID

| TEM
DESCRI PTI ON

*Vehi cl e Tracki ng Pad

*Renoval

and Di sposal of Sedinment (Labor)

*Renoval

and Di sposal of Sediment (Equi pnent)

*Sweepi ng (Sedi ment Renoval )

*Er osi on Control

Managenent

*Reset Ground Sign

*Reset Sign Panel

(Speci al)

*Rel ay Pipe (4 Inch)

Adj ust Manhol e

Modi fy Inlet

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 775. 00000
48. 000
HOUR
45. 00000
48. 000
HOUR
105. 00000
60. 000
HOUR
125. 00000
47.000
DAY
238. 00000
7.000
EACH
700. 00000
2.000
EACH
1, 500. 00000
35. 000
LF
54. 00000
1. 000
EACH
1, 685. 00000
1. 000
EACH
4, 890. 00000
2.140
ACRE

840. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

29. 750
0. 000
29.750

12. 500
0. 000
12. 500

11. 750
0. 000
11.750

28. 000
19. 000
47.000

2.000
5. 000
7.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1.100
1. 040
2.140
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ESTI MATE RUN 09/ 10/ 2021

4,522

3,500

3, 000

873.

.00

.00

.00

.00

00

00

00

.00

.00

.00

14:44:51

AMOUNT

7,550

1, 338.

1, 312.

1, 468.

11, 186

4,900

3,000

1, 685.

4,890

1, 797.

00

75

50

75

00

00

00

.00

00

00

60



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

213-00002

213- 00061

214-00000

216- 00201

217-00020

240- 00000

240- 00015

240- 00017

240- 00100

304- 06000

403- 34871

C22416

SFTY2254- 091

22416-BID

| TEM
DESCRI PTI ON

ROADWAY

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

*Landscape Mai nt enance

* Soi

d ass

*Her bi ci de Treat nent

*W1dlife Biologist

*Protection of Mgratory Birds

*Protection of Mgratory Birds

*Prairie Dog Managenent

*Aggregat e Base Course (O ass 6)

* Hot

M x Asphalt (G ading SX) (100) (PG 76-28)

Retenti on Bl anket (Straw Coconut) (Bi odegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.240
ACRE
1, 190. 00000
540. 000
LB
0. 60000
1. 000
LS
1, 500. 00000
1, 459. 000
sy
2.50000
8. 000
HOUR
300. 00000
16. 000
HOUR
101. 00000
16. 000
HOUR
101. 00000
1. 000
LS
8, 900. 00000
1. 000
LS
8, 900. 00000
1, 947. 000
TON
59. 00000
245. 000
TON

180. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.100
1.140
2.240

200. 000
140. 000
340. 000

1. 000
0. 000
1. 000

0. 000
1, 459. 000
1, 459. 000

3.500
0. 000
3.500

12. 500
0. 000
12.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1, 947.000
0. 000
1, 947.000

245. 000
0. 000
245.000
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ESTI MATE RUN 09/ 10/ 2021

1, 356.

84.

3, 647

60

.00

50

.00

.00

.00

.00

.00

.00

.00

14:44:51

AMOUNT

2,665

204.

1, 500.

3, 647

1, 050.

1, 262.

8, 900

114,873

44,100

60

00

00

50

00

50

.00

.00

00

00

00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22416-BI D ESTI MATE RUN 09/ 10/ 2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0008 14:44:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 412-01250 Concrete Pavenment (12-1/2 Inch) 5, 987. 000 5, 466. 380
SY 0. 000 0.00
112. 00000 5, 466. 380 612, 234. 56
0285 503- 00054 *Drilled Shaft (54 Inch) 57.000 54. 000
LF 0. 000 0. 00
670. 00000 54. 000 36, 180. 00
0290 506-00030 G outed Riprap 11. 000 11.000
cY 0. 000 0.00
650. 00000 11. 000 7,150. 00
0295 507-00000 Concrete Slope and Ditch Paving 285. 000 285. 000
cY 0. 000 0. 00
934. 00000 285. 000 266, 190. 00
0300 601-03050 Concrete Class D (Wall) 85. 000 85. 000
cY 0. 000 0. 00
625. 00000 85. 000 53, 125. 00
0305 602-00000 Rei nforcing Steel 12, 500. 000 12, 500. 000
LB 0. 000 0. 00
2. 30000 12, 500. 000 28, 750. 00
0310 604-00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
7, 360. 00000 1. 000 7,360. 00
0315 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
7, 800. 00000 1.000 7, 800. 00
0320 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 1, 935. 000 1, 825. 000
LF 0. 000 0.00
29. 00000 1, 825. 000 52, 925. 00
0325 606- 00920 Cuardrail Type 9 (Style CO) 1, 128. 000 1, 128. 000
LF 0. 000 0. 00
92. 50000 1,128. 000 104, 340. 00
0330 606-01340 *End Anchorage Type 3D 2.000 1.000
EACH 0. 000 0. 00

1, 350. 00000 1. 000 1, 350. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22416-BI D ESTI MATE RUN 09/ 10/ 2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0008 14:44:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
3, 360. 00000 2.000 6, 720. 00
0340 606-01380 *Transition Type 3H 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1.000 1, 400. 00
0345 606-01460  *Medi an Termi nal 1. 000 0. 000
EACH 0. 000 0. 00
10, 400. 00000 0. 000 0. 00
0350 606- 02005 *End Anchorage (Fl ared) 5. 000 5. 000
EACH 0. 000 0. 00
2,920. 00000 5. 000 14, 600. 00
0355 607-11525 *Fence (Plastic) 680. 000 635. 000
LF 0. 000 0. 00
2.60000 635. 000 1, 651. 00
0360 612-00001 *Del i neator (Type I) 26. 000 26. 000
EACH 0. 000 0. 00
68. 00000 26. 000 1,768.00
0365 614-00012 *Sign Panel (Cass I1) 64. 000 0. 000
SF 64. 000 2,176.00
34. 00000 64. 000 2,176.00
0370 614-00013 *Sign Panel (Class I11) 1, 025. 000 648. 000
SF 377.000 13, 195. 00
35. 00000 1, 025. 000 35, 875. 00
0375 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 1.000
EACH 0. 000 0. 00
123, 000. 00000 1. 000 123, 000. 00
0380 625-00000 *Construction Surveying 51. 770 1.000
LS 0. 000 0. 00
25, 000. 00000 1.000 25, 000. 00
0385 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00

233, 800. 00000 1. 000 233, 800. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22416-BI D ESTI MATE RUN 09/ 10/ 2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0008 14:44:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 626-01113  *Public Information Managenent (Tier I11) 189. 000 189. 000
DAY 0. 000 0. 00
64. 00000 189. 000 12, 096. 00
0395 627-00008 *Modi fi ed Epoxy Pavenent Marking 91. 000 25. 950
GAL 50. 770 15, 129. 46
298. 00000 76.720 22,862. 56
0400 627-01010 *Prefornmed Plastic Pavenent Marking (Type 1) (Inlaid) 1, 240. 000 680. 000
SF 30. 000 480. 00
16. 00000 710. 000 11, 360. 00
0405 627-01011 *Preforned Plastic Pavement Marking (Contrast)(Inlaid) 1, 240. 000 130. 000
SF 0. 000 0. 00
16. 00000 130. 000 2,080. 00
0410 627-30405  *Preformed Thernopl astic Pavenent Marking 342. 000 116. 000
(Wr d- Synbol )
SF 226. 000 5,424.00
24.00000 342.000 8, 208. 00
0415 630-00003 Uni forned Traffic Control 32. 000 10. 000
HOUR 0. 000 0. 00
137. 00000 10. 000 1, 370. 00
0420 630- 00006 Uniforned Traffic Control (Vehicle) 32. 000 10. 000
HOUR 0. 000 0. 00
24.00000 10. 000 240. 00
0425 630- 00007 Traffic Control Inspection 175. 000 175. 000
DAY 0. 000 0. 00
322. 00000 175. 000 56, 350. 00
0430 630-00012 Traffic Control Managenent 100. 000 23.000
DAY 0. 000 0. 00
1, 455. 00000 23.000 33, 465. 00
0435 630-80001 Fl ashi ng Beacon (Portabl e) 16. 000 3. 600
EACH 0. 000 0. 00
1, 285. 00000 3. 600 4,626.00
0440 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 4. 500
EACH 0. 000 0. 00

120. 00000 4.500 540. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22416-BI D ESTI MATE RUN 09/ 10/ 2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0008 14:44:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80341  Construction Traffic Sign (Panel Size A) 33. 000 29.700
EACH 0. 000 0.00
60. 00000 29.700 1, 782. 00
0450 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 36. 900
EACH 0. 000 0. 00
60. 00000 36. 900 2,214.00
0455 630-80343 Construction Traffic Sign (Panel Size O 20. 000 6. 300
EACH 0. 000 0.00
60. 00000 6. 300 378. 00
0460 630-80350 Vertical Panel 100. 000 56. 700
EACH 0. 000 0. 00
24.00000 56. 700 1, 360. 80
0465 630-80355 Portabl e Message Sign Panel 4.000 0. 900
EACH 0. 000 0.00
4,375. 00000 0. 900 3,937.50
0470 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 7.000 6. 300
Type
ype) EACH 0. 000 0. 00
883. 00000 6. 300 5,562. 90
0475 630-80360  Drum Channel i zi ng Device 104. 000 93. 600
EACH 0. 000 0.00
24.00000 93. 600 2,246. 40
0480 630-80370 *Barrier (Tenporary) 5, 300. 000 2,548. 800
LF 0. 000 0. 00
31. 00000 2, 548. 800 79, 012. 80
0485 630- 80380 Traffic Cone 180. 000 162. 000
EACH 0. 000 0.00
12. 00000 162. 000 1, 944. 00
0490 630-85010 I mpact Attenuator (Tenporary) 4.000 2.700
EACH 0. 900 11, 250. 00
12, 500. 00000 3. 600 45, 000. 00
0495 630-85041 Mobi | e Attenuator 25. 000 11. 000
DAY 1.000 1, 155. 00

1, 155. 00000 12. 000 13, 860. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22416-BI D ESTI MATE RUN 09/ 10/ 2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0008 14:44:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0505 700-70010 F/ A M nor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70019 F/ A Asphalt Cenent Cost Adjustnent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70023 F/ A On-The-Job Trai nee 2,500. 000 2,000. 000
FA 0. 000 0. 00
1. 00000 2, 000. 000 2,000. 00
0525 700- 70025 F/ A Quality Incentive Paynent 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70111  Project First Program 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 900- 00005 Added Item (Day)/ Liquidated Damages -30. 000 -30. 000
DAY 0. 000 0. 00
3, 200. 00000 - 30. 000 - 96, 000. 00
0905 614-03002 Conc Footing (Ty 2) 2.000 0. 000
EACH 2.000 4,700. 00

2, 350. 00000 2.000 4, 700. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22416-BI D ESTI MATE RUN 09/ 10/ 2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0008 14:44:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0910 614-03003 Conc Footing (Ty 3) 2.000 0. 000
EACH 2.000 5, 000. 00
2, 500. 00000 2.000 5, 000. 00

CAT 0200 CURRENT AMI $ 4,681, 264.29$ 76,831.69% 2,833,029.57
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0540 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
49, 500. 00000 1. 000 49, 500. 00
0545 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
36, 600. 00000 1. 000 36, 600. 00
0550 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 860. 00000 2.000 5, 720. 00
CAT 0400 CURRENT AMT $ 91,820.00 % 0.00% 91, 820. 00

PROJECT TOTAL CURRENT AMI $ 4,773,084.29% 76,831.69% 2,924, 849. 57



